Ar VinMer i tor 2135 West Maple Road arvinmeritor.com

Troy, Ml 48084-7121

April 4, 2007

Mr. Don Webster
USEPA Region IV
Atlanta Federal Center
61 Forsyth Street, SW
Atlanta, GA 30303-8960

RE: Corrective Measures Pre-Design Activities Work Plan
Grenada Manufacturing Plant Site; Grenada, Mississippi

Dear Mr. Webster,

On July 18, 2006, ArvinMeritor submitted for approval by U.S. EPA a Pre-Design
Activities Work Plan (“Work Plan”) for work that will be completed in preparation for
implementation of the remaining corrective measures at the Grenada Manufacturing plant
site in Grenada, Mississippi (“Site”). ArvinMeritor had requested your review and
approval of the Work Plan because it proposed certain changes in the approach to
implementing the corrective measures that had been described in the 2003 Corrective
Measures Study (“CMS”) Report and approved by U.S. EPA. However, in your email
correspondence to Don Williams at the plant on February 15, 2007, you indicated that
approval by U.S. EPA of the Work Plan was unnecessary in light of U.S. EPA’s prior
approval of the CMS Report.

Accordingly, based on your email correspondence to Mr. Williams, we will proceed with
implementation of the Work Plan starting on April 15, 2007. Following completion of
the activities delineated in the Work Plan, ArvinMeritor will provide to U.S. EPA a
Corrective Measures Design Work Plan containing the company’s recommended
approach to implementing the remaining corrective measures to be undertaken at the Site.

VIV g
"l NO. _ b 334%@



Mr. Don Webster
April 4, 2007
Page 2

If you have any questions or require additional information, please feel free to contact me
at (248) 435-7908.

Sincerely, \

%’ Bozick

Environmental Manager

cc:  Don Williams, Grenada Stamping and Assembly
Toby Cook, Mississippi Department of Environmental Quality
Jeffrey M. Karp, Esq., Sullivan & Worcester LLP
Ihsan Al-Fayyomi, Brown and Caldwell
Linda S. Furlough, Esq.



arvinmeritor.com

Ar VinMer i tor 2135 West8 Maple Road
Troy, MI 48084-7121

July 24, 2007
5 = A

Mr. Donald Webster s }
U.S. EPA, Region 4 S 7T
Restoration and Underground Storage Tank Branch f ; <3
RCRA Division E o T
61 Forsyth Street S.W. & > i
Atlanta, GA 30303-3104 é = M
s « O

Grenada Manufacturing Facility, Grenada, Mississippi: Progress éndz___

Subject:
Planned Further Work to Implement Corrective Measures

Dear Mr. Webster,
This is in follow-up to our discussion on July 10, 2007, regarding the status and timing of
performing the corrective measures being undertaken by ArvinMeritor, Inc. (ArvinMeritor) at
the Grenada Manufacturing Facility (Facility). Given the apparent misunderstanding regarding
the status of our activities, I wanted to take this opportunity to summarize the progress made to
date and to apprise you of the ongoing activities and schedule for performance of the corrective

measures pre-design activities at the Facility.

As you know, the approved interim measures for the Facility included several source-
removal actions and installation of a permeable reactive barrier (PRB) to cut off and treat
contamination before it reached Riverdale Creek. Source-removal actions already undertaken

include:

free-product recovery from Areas of Concern (AOC) A and B:
free-product recovery from MW-2 at the sludge lagoon area (SMWU 4);
excavation, ex-situ soil-vapor extraction, and stabilization of landfill soils (SWMU 3):

closure of the former equalization lagoon (SWMU 2);

closure of the chrome destruct pit (SWMU 14); and
shutdown and closure of the chrome-plating lines (SWMU 27).

These measures have been completed, and the majority of the source masses were
removed. Since the PRB installation was completed in March of 2005, the monitoring program
has been ongoing. We have been actively evaluating the data. and we are conducting additional
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field tests to better understand both the PRB’s hydraulic and treatment performance, and to better
assess the longevity of the reactive material and related maintenance requirements.

In July of 2006, we submitted to you for approval the Corrective Measures Pre-Design
Activities Work Plan (Work Plan), in accordance with the requirements of the EPA-approved
Corrective Measures Study (CMS) Report. The Work Plan detailed additional investigations in
the sludge lagoon and main plant areas to better delineate both dense and light non-aqueous
phase liquids (NAPLS) in both areas, delineate contamination in the soils around the sludge
lagoon, evaluate the potential for vacuum enhanced LNAPL recovery in AOC B, and assess the
potential for solidification/stabilization of the sludge remaining in the lagoon prior to capping.
The data from these investigations are needed to complete the design of the approved corrective
measures. The Work Plan also included modifications to the activities specified in the CMS
Report, which were based on data collected since the installation of the PRB, results of
groundwater modeling, and the need to capitalize on the treatment capacity of the barrier. In
light of those modifications, ArvinMeritor requested EPA’s approval of the Work Plan before
commencing the proposed pre-design activities. Upon receipt of your e-mail correspondence to
me on April 8, 2007, approving the Work Plan, action was initiated to retain subcontractor
drillers, coordinate schedules, and mobilize to the Facility to complete the field activities.

The pre-design field activities are ongoing. We currently have a crew in the field
installing the monitoring wells in the sludge-lagoon and main-plant areas to delineate NAPLs in
groundwater, and to conduct the soil investigation in the lagoon area. The rainfall over the past
few weeks has made accessing the more remote locations around the sludge lagoon difficult.
This work was originally scheduled to be completed on July 14™; however, if the area does not
dry sufficiently to allow rig access, it may be necessary to complete those activities after work at
the main-plant area is completed.

Currently, the sludge lagoon is too wet to safely gain access to collect the samples needed
to conduct the sludge characterization and treatability study. We are monitoring the conditions
at the lagoon so that, if the area dries sufficiently, we can collect the samples during this
mobilization. If this turns out not to be the case, we plan to collect the samples during the first
two weeks of August, concurrent with the high-vacuum multi-phase extraction pilot test. These
pilot test activities are scheduled to be completed by the end of August.

We will prepare and submit a comprehensive report on the corrective measures pre-
design activities once the field and laboratory work is completed. The data will be used to
finalize the designs for the corrective measures. It is anticipated that, pending Agency approval,
implementation of those remaining measures will begin in November, 2007.

This status report should bring you up-to-date on the progress made, the ongoing work,
and our plans for completing the pre-design activities and implementing the remaining corrective
measures. We want to thank you and the Agency for your assistance in helping us move the
remedial process forward. Achieving the remedial goals for the Facility is very important to
ArvinMeritor. and we appreciate being allowed the opportunity to do so under a comprehensive,
dynamic, and well-planned approach. We look forward to continuing our cooperative
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relationship with you, the Agency, and Mississippi Department of Environmental Quality as we
move toward completion of the remedial efforts at the Facility.

While we understand that EPA intends to hold a larger group meeting with Textron,
Grenada Manufacturing, and ArvinMeritor in late August or October, ArvinMeritor renews its
request for a separate meeting with you and your Branch Chief to be held in early August, to
discuss further the contents of this letter and related technical matters. I will call you shortly
about scheduling our requested meeting.

Sincerely, N
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John Bozick

Environmental Manager

cc: Ihsan Al-Fayyomi (Brown and Caldwell)
Jeffrey Karp, Esq. (Sullivan & Worcester)
Linda Furlough, Esq. (ArvinMeritor)



